
RESPONSE ACTION CONTRACT 2 
MONTHLY PROGRESS REPORT & COST REVIEW 

CONTRACT No. 
.
\____ 

-- ____ 957642 _ _

EP-S1-06-03 CONTRACTOR Nobis Engineering, Inc. 

TO No. 011- RSBD-851 Q TO NAME Milwaukee Solvay Coke and Gas 
RI/FS OS 

REPORTING PERIOD May 30, 2009 - July 31, 2009 INV# 

A034 
TOPO Denise C. Boone DUE DATE August30,2009 

Please review the attached monthly invoice and progress report to determine if the costs appear 
to be reasonable and applicable to your Work Assignment. Then, document your review by 
completing this form and return it to Diana King, Contracts Management Section (HBS) on or 
before the due date shown. You may retain the attachments for your files. Thank you. 

YES NO N/A 

LOE charged is appropriate for work accomplished y 

Labor mix is appropriate y 

Hours charged by labor category are within the y 

Approved Work Plan Budget 

ODC (e.g., reproduction, telephone, mail, courier, etc.) y 

Computer charges y 

Travel y 

Equipment y
j 

Level of team subcontractor effort charged is 
commensurate with progress y 

Pool/Non-Team subcontractor (e.g., drillers, analytical 
laboratories, etc.) costs are reasona�le and 
appropriate 

NON-TEAM SUBCONTRACTOR(S): 
y 

** PLEASE EXPLAIN ANY CONCERNS OR ISSUES IN THE COMMENT SECTION** 
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RAC2 Monthly Invoice Review Checklist 

CONTRACTOR PERFORMANCE EVALUATION 

RATING 

CRITERIA 

QUALITY OF 
SERVICE/PRODUCT 

COST CONTROL 

TIMELINESS OF 
PERFORMANCE 

BUSINESS 
RELATIONS 

OUTSTANDING 

5 

Y 

Y 

Y 

Y 

EXCELLENT 

4 

GOOD 

3 

FAIR 

2 

. POOR 

' 1 

UNSATISFACTORY 

0 

DETERMINATION: 

YY Services performed by the contractor support payment of the dollars/hours invoiced 
and appear to be reasonable for the work performed. 

Additional supporting data was requested/received from the contractor and 
adequately supports payment of the invoice amount. (Attach copy of 
documentation). 

Costs are recommended for suspension since they cannot be verified. See 
comments provided below. 

ADDITIONAL COMMENTS: Weston is doing a great job in overseeing the field investigative 
activities. The weeklv reports are well written and help in my discussions with the PRP group. 

EPA Task Order Project Officer Date 

EPA Contract PO Use Only 
Reviewing Contractor 
PO Initials 
Date Reviewed 



MONTHLY PROGRESS REPORT 
EPA CONTRACT NO. EP-S1 -06-03 

TASK ORDER NO. 0011-RS-BD-B51Q 
MILWAUKEE SOLVAY COKE & GAS SITE, MILWAUKEE, Wl 

Nobis Project No. 80011 
TOPO: D. Boone 

ACTIVITY: REMEDIAL INVESTIGATION/FEASIBILITY STUDY OVERSIGHT 

Technical Progress (June 27. 2009 - July 31. 2009) 

Progress for Month 

• Task 01 - Performed routine project management, communication, and cost tracking. 

• Task 01 - The LOE and costs reflected for this reporting period include costs incurred 
during June and July 2009. This Task Order incurred less than 3 technical hours during 
the previous reporting periods and was not invoiced. 

• Task 03 - Communicated with EPA TOPO regarding coordinating future quarterly 
groundwater monitoring round oversight activities. 

Potential Issues/Problems 

• No potential issues or problems were identified during this reporting period. 

Corrective Actions 

• No corrective actions were required during this reporting period. 

Analytical Summary (Non-CLP) 

• No non-CLP analytical activities occurred during this reporting period. 

Cost/Schedule 

• The total Level of Effort (LOE) invoiced this reporting period is technical hours and 
$2,655.99, which represents a cumulative total of  LOE and $235,971.77. Team 
Subcontractor LOE and costs are included in the totals for this reporting period. This 
cost reflects the effort by the Nobis Team in accomplishing the tasks summarized herein. 
Reports 1,2,3, and 3A show a detailed breakdown of all costs to the task level. 

• Report 1 - Task Level Specific Detail Report reflects the total hours that were incurred 
during the reporting period for Nobis and the Team Subcontractors. The activities 
discussed in the technical progress section reflect the level of effort incurred during this 
reporting period. 

c 

• Report 3 - Variance Report Based on Expended to Date includes an expenditure limit at 
the task level. The expenditure limit established by EPA was distributed among each 
task. 

EPA Region I RAC Monthly Progress Report Nobis Engineering, Inc. 
Invoice Number A034 / TO No. 0011 1 July 2009 

non-responsive

non-responsive



REPORT 1: TASK ORDER - Task Level Specific Detail Report 
Task Order Number: Oi l 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl 

Contractor Name: Nobis Engineering 

Contract Number: EP-S1-06-03 

SSID: B51Q 

State: Wisconsin 

Region: New England 

Work Area: RI/FS Oversight 

Action ID: BD 

Operable Unit: 00 

TO Type: Term 

Type Work: 

Task Order Status: On-going 

Performance Based: N 

Contract Period: Base 

TO Period of Performance Start: 5/23/2007 

TO Period of Performance End: 6/30/2010 

Reporting Period From: 6/27/2009 

Reporting Period To: 7/31/2009 

Invoice Date: 8/20/2009 

Invoice Number: A034 

Invoice Purpose: Monthly Progress 

Task Number: 01 

Task Title: Proj. Planning & Support 

Task Category: Project planning and support 

Name 

PRIME CONTRACTOR, 

Labor 

Harding, Scott 

Riel, Janet 

Dawson, Karia 

Dustin, David 

Cincotta, Rachelle 

SUBTOTAL, Labor 

Other Direct Costs 

Reproduction i 

Job Category 

Nobis Engineering 

SUBTOTAL, Other Direct Costs 

* 
Engineer Sr Total 

Finance Manager Total 

Cost Reporter Total 

Contract Manager Total 

Project Administrator Total 

Current 

Hours Dollars 

678 48 

61.36 

336.12 

135.84 

60.71 

1,272.51 

5.46 

5.46 

Cumulative 

Hours Dollars 

4,139.31 

1,192.16 

7,712.59 

2,359.33 

1,647 63 

43,550.73 

45.45 

143.72 

Approved Budget 

Hours Dollars 

57,406.82 

5,153.82 

11,316.04 

2,329.00 

478.00 

127,356.08 

25.00 

1,327.79 

TOTAL, Nobis Engineering COSTS 1,277.97 43,694.45 128,683.87 

Page 1 of 5 

non-responsive non-responsive
non-responsive



REPORT 1: TASK ORDER - Task Level Specific Detail Report 
Task Order Number: Oi l 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl 

Contractor Name: Nobis Engineering 

Contract Number: EP-S1-06-03 

SSID: B51Q 

State; Wisconsin 

Region: New England 

Work Area: RI/FS Oversight 

Action ID: BD 

Operable Unit: 00 

TO Type: Term 

Type Work: 

Task Order Status: On-going 

Performance Based: N 

Contract Period: Base 

TO Period of Performance Start: 5/23/2007 

TO Period of Performance End: 6/30/2010 

Reporting Period From: 6/27/2009 

Reporting Period To: 7/31/2009 

Invoice Date: 8/20/2009 

Invoice Number: A034 

Invoice Purpose: Monthly Progress 

Task Number: 01 

Task Title: Proj. Planning & Support 

TOTAL, Weston Solutions COSTS 

Task Category: Project planning and support 

563.32 45,030.81 

Name Job Category 

Current 

Hours Dollars 

Cumulative 

Hours Dollars 

Approved Budget j 

Hours Dollars 

TEAM SUB CONTRACTOR, Weston Solutions 

Labor 

Nowack, Bette L 

Goddard, Kali E 

SUBTOTAL, Labor 

Engineer Sr Total 

Cost Reporter Total 

339.24 

224.08 

563.32 

24,335.71 

3,125 13 

44,711.43 

37,667.13 

3,406.04 

51,110.97 

52,974.15 

SUBTOTALS FOR T E AND TEAM SUBS) 

Name Job Category H Dollars 

e 

H Dollars 

Budget 

H Dollars 

SUBTOTAL, LABOR 

SUBTOTAL, OTHER DIRECT COSTS 

SUBTOTAL, SUBPOOL 

SUBTOTAL, SUBPOOL FEE 

SUBTOTAL, TASK 01 COSTS 

1,835.83 

5.46 

0.00 

0.00 

1,841.29 

88,262.16 

463.10 

0.00 

0.00 

88,725.26 

178.467.05 

3,190.97 

0.00 

0 00 

181,658.02 
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REPORT 1: TASK ORDER - Task Level Specific Detail Report 
Task Order Number: Oi l 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl 

Contractor Name: Nobis Engineering 

Contract Number: EP-S1-06-03 

SSID: B51Q 

State: Wisconsin 

Region: New England 

Work Area: RI/FS Oversight 

Action ID: BD 

Operable Unit: 00 

TO Type: Term 

Type Work: 

Task Order Status: On-going 

Performance Based: N 

Contract Period: Base 

TO Period of Performance Start: 5/23/2007 

TO Period of Performance End: 6/30/2010 

Reporting Period From: 6/27/2009 

Reporting Period To: 7/31/2009 

Invoice Date: 8/20/2009 

Invoice Number: A034 

Invoice Purpose: Monthly Progress 

Task Number: 03 

Task Title: Field Investigation/Data 

Task Category: Field investigation 

Name Job Category 

Current 

Hours Dollars 

Cumulative 

Hours Dollars 

Approved Budget 

Hours Dollars 

PRIME CONTRACTOR, Nobis Engineering 

TOTAL, Nobis Engineering COSTS 0.00 0.00  464.67  47,624.35 

Page 3 of 5 
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REPORT 1: TASK ORDER -- Task Level Specific Detail Report 
Task Order Number: Oi l 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl 

Contractor Name: Nobis Engineering 

Contract Number: EP-S1-06-03 

SSID: B51Q 

State: Wisconsin 

Region: New England 

Work Area: RI/FS Oversight 

Action ID: BD 

Operable Unit: 00 

TO Type: Term 

Type Work: 

Task Order Status: On-going 

Performance Based: N 

Contract Period: Base 

TO Period of Performance Start: 5/23/2007 

TO Period of Performance End: 6/30/2010 

Reporting Period From: 6/27/2009 

Reporting Period To: 7/31/2009 

Invoice Date: 8/20/2009 

Invoice Number: A034 

Invoice Purpose: Monthly Progress 

Task Number: 03 

Task Title: Field Investigation/Data 

TOTAL, Weston Solutions COSTS 

Task Category: Field investigation 

814.70 146,219.12 

Name Job Category 

TEAM SUB CONTRACTOR, Weston Solutions 

Labor 

Mehl Jr, Richard H 

SUBTOTAL, Labor 

Other Direct Costs 

Travel 

SUBTOTAL, Other Direct Costs 

-

Engineer Sr Total 

Current 

Hours Dollars 

- 424.05 

424.05 

390.65 

390.65 

Cumulative 

Hours Dollars 

19,506.30 

136,354.70 

8,472.18 

9,864.42 

Approved Budget 

Hours Dollars 

33,888.14 

124,966.18 

500.00 

500.00 

125,466.18 

SUBTOTALS FOR TA ME AND TEAM SUBS) 

Name Job Category 

 

Hou Dollars 

e 

Ho Dollars 

get 

Dollars 

SUBTOTAL, LABOR 

SUBTOTAL, OTHER DIRECT COSTS 

SUBTOTAL, SUBPOOL 

SUBTOTAL, SUBPOOL FEE 

SUBTOTAL, TASK 03 COSTS 

424.05 

390.65 

0 00 

0.00 

814.70 

136,819.37 

9,864.42 

0 00 

0.00 

146,683.79 

153,801.25 

19,289.28 

.0.00 

0.00 

173,090.53 
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REPORT 1: TASK ORDER -- Task Level Specific Detail Report 

TOTAL LABOR 

TOTAL OTHER DIRECT COSTS 

TOTAL SUBPOOL 

TOTAL SUBPOOL FEE 

TOTAL TASK ORDER Oil COSTS 

TOTALS FOR TASK ORDER Oil (ALL TASKS) 

Name Job Category 

Current 

Hours Dollars 

Cumulative 

Hours Dollars 

Approved Budget 

Hours Dollars 

2,259.88 

396.11 

0.00 

0.00 

2,655.99 

225,644.25 

10,327.52 

0.00 

0.00 

235,971.77 

474,800.29 

24,342 71 

0.00 

0.00 

499,143.00 

Average Hourly Rate 145.80 130.71 140 22 

Expenditure Limit Hours/Dollars 

Expenditure Limit Other Direct Costs 

Expenditure Limit Subpool (Fee Included) 

Total Expenditure Limit 

284,888.00 

0.00 

0.00 

284,888.00 

Approved Budget Hours/Dollars 

Approved Budget Other Direct Costs 

Approved Budget Subpool (Fee Included) 

Total Approved Budget 

474,800 29 

24,342 71 

0.00 

499,143.00 
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REPORT 1 A: Task Order Supplemental Detail Report - Travel 
Task Order Number: Oi l 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl 

Contractor Name: Nobis Engineering 

Contractor Number: EP-S1-06-03 

SSID: B51Q 

State: Wisconsin 

Region: New England 

TRAVEL BREAKDOWN 

Work Area Code: RI/FS Oversight 

Action Code: BD 

Operable Unit: 00 

TO Type: Term 

Type Work: 

Task Order Status: On-going 

Performanced Based: N 

Contract Period: Base 

Period of Performance Start: 5/23/2007 

Period of Performance End: 6/30/2010 

Reporting Period From: 6/27/2009 

Reporting Period To: 7/31/2009 

Invoice Date: 8/20/2009 

Invoice Number: A034 

Invoice Purpose: Monthly Progress 

Weston Solutions 

Traveler's Name 

WALLS TIMOTHY 

WALLS TIMOTHY 

WALLS TIMOTHY 

Travel From 

Vernon Hills, IL 

Vernon Hills, IL 

Vernon Hills, IL 

Travel To 

Milwaukee, Wl 

Milwaukee, Wl 

Milwaukee, Wl 

Departure 
Date 

05/12/2009 

05/12/2009 

05/12/2009 

Return 
Date 

05/22/2009 

05/22/2009 

05/22/2009 

Transportation Lodging Per Diem Other Total Travel Purpose 

Field Investigation Sampling 

Vehicle Rental 

Fuel - Gas 

Total, Team Subcontractor Travel Costs 

Page 1 of 1 
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REPORT 2: Current Month & Cumulative Status Report 
Task Order Number: Oi l Work Area Code: RI/FS Oversight 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl Action Code: BD 

Contractor Name: Nobis Engineering Operable Unit: 00 

Contractor Number: EP-S1-06-03 TO Type: Term 

SSID: B51Q Type Work: 

State: Wisconsin Task Order Status: On-going 

Region: New England Performanced Based: N 

Current Month 

Contract Period: Base 

Period of Performance Start: 5/23/2007 

Period of Performance End: 6/30/2010 

Reporting Period From: 6/27/2009 

Reporting Period To: 7/31/2009 

Invoice Date: 8/20/2009 

Invoice Number: A034 

Invoice Purpose: Monthly Progress 

Task 
No. 

01 

03 

Task 
Cat. 
Code 

PP 

Fl 

Labor Hours 

Engineer Sr 

Finance Manager 

Cost Reporter 

Contract Manager 

Project Administrator 

Total 

Engineer Sr 

Total 

Labor Dollars 

1,835.83 

424.05 

Other Direct Costs 

5.46 

390.65 

Subpool 

0.00 

0.00 

Fees 

0.00 

0.00 

Total Dollars 

1,841.29 

814.70 

Task Order Totals 2,259.88 396.11 0.00 0.00 2,655.99 

Cumulative To-Date 

Task 
No. 

01 

03 

Task 
Cat. 
Code 

PP 

Fl 

Labor Hours 

Engineer Sr 

Engineer Mid 

Engineer Jr 

Geologist Sr 

Geologist Mid 

Program Manager 

Finance Manager 

Cost Reporter 

Contract Manager 

H&S Officer Mid 

Project Administrator 

Total 

Engineer Sr 

Labor Dollars 

88,262.16 

136,819.37 

Other Direct Costs 

463.10 

9,864 42 

Subpool 

0.00 

0.00 

Fees 

0.00 

0.00 

Total Dollars 

88,725 26 

146,683.79 
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REPORT 2: Current Month & Cumulative Status Report 
Task Order Number: Oi l Work Area Code: RI/FS Oversight 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl Action Code: BD 

Contractor Name: Nobis Engineering Operable Unit: 00 

Contractor Number: EP-S1-06-03 TO Type: Term 

SSID: B51Q Type Work: 

State: Wisconsin Task Order Status: On-going 

Region: New England Performanced Based: N 

Cumulative To-Date 

Task Order Totals 

Task Order Expenditure Limit 

Contract Period: Base 

Period of Performance Start: 5/23/2007 

Period of Performance End: 6/30/2010 

Reporting Period From: 6/27/2009 

Reporting Period To: 7/31/2009 

Invoice Date: 8/20/2009 

Invoice Number: A034 

Invoice Purpose: Monthly Progress 

TasiT 
No. 

09 

Task 
Cat. 
Code 

RR 

Labor Hours 

Environ Scientist Jr 

Geologist Sr 

Geologist Mid 

Technician-Field Jr 

Program Manager 

Total 

Program Manager 

Total 

Labor Dollars 

562.72 

Other Direct Costs 

0.00 

Subpool 

0.00 

Fees 

0.00 

Total Dollars 

562.72 

225,644.25 10,327.52 0.00 0.00 235,971.77 

284,888.00 
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REPORT 3: Variance Report Based on Expended to Date - Task Level 
Task Order Number: Oi l 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl 

Contractor Name: Nobis Engineering 

Contractor Number: EP-S1-06-03 

SSID: B51Q 

Work Area Code: Rl/FS Oversight 

Action Code: BD 

Funding Type: Site Characterization 

Task Order Status: On-going 

TO Period of Performance Start: 5/23/2007 

TO Period of Performance End: 6/30/2010 

Reporting Period From: 6/27/2009 

Reporting Period To: 7/31/2009 

Invoice Date: 8/20/2009 

Invoice Number: A034 

Task 
No. 

01 

02 

03 

09 

10 

11 

12 

13 

15 

Task 
Cat. 

Code 

PP 

CR 

Fl 

RR 

RV 

RP 

FS 

PR 

CO 

Task Title 

Proj. Planning & Support 

Community Involvement 

Field Investigalion/Data 

Remedial Investigation R 

PRP Idenlif. & Screening 

PRP Eval. Remedial Alt 

PRP Feasibility Study Rpt 

Post RI/FS Support 

Task Order Closeout 

Cumulative 
Hours 

Cumulative 
Loaded Dollars 

Invoiced 

88,725 26 

0 00 

146.683 79 

562 72 

0.00 

0 00 

0 00 

0 00 

0 00 

Dollars 
Incurred But 
Not Invoiced 

0.00 

0.00 

0.00 

0 00 

0 00 

0 00 

0 00 

0.00 

0.00 

Total Invoiced 
+ Incurred But 
Not Invoiced 

88.725 26 

0.00 

146,683 79 

562 72

0 00

0 00

0 00 

0 00 

0 00 

Approved Budget 

Hours Dollars 

181,658 02 

6,971 60 

173.090 53 

49.745.62 

33,960 65 

15.549.40 

21,917 20 

14,728.26 

1,521.72 

Variance Based On 
Approved Budget 

'h Hours 
Invoiced 

% Dollars 
Invoiced 

48 84% 

0.00% 

84 74% 

1 13% 

0 00% 

0 00% 

0 00% 

0 00% 

0 00% 

% Inv'd + 
Incr'd But 
Not Inv'd 

48.84% 

0 00% 

84 74% 

1 13% 

0 00% 

0 00% 

0 00% 

0 00% 

0 00% 

Expenditure 
Limit 

Hours Dollars 

125.699 09 

6,971.60 

149,120 85 

3,096 46 

0 00 

0 00 

0 00 

0 00 

0 00 

Variance Based On 
Expenditure Limit 

% Hours 
Invoiced 

% Dollars 
Invoiced 

70 59% 

0 00% 

98 37% 

18 17% 

0 00% 

0.00% 

0 00% 

0 00% 

0 00% 

TOTAL 235,971.77 499,143.00 284,888.00 82.83% 
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REPORT 3A: Variance Report Based on Estimate At Completion - Task Level 
Task Order Number: Oi l 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl 

Contractor Name: Nobis Engineering 

Contractor Number: EP-S1-06-03 

SSID: B51Q 

Work Area Code: RI/FS Oversight 

Action Code: BD 

Funding Type: Site Characterization 

Task Order Status: On-going 

TO Period of Performance Start: 5/23/2007 

TO Period of Performance End: 6/30/2010 

Reporting Period From: 6/27/2009 

Reporting Period To: 7/31/2009 

Invoice Date: 8/20/2009 

Invoice Number: A034 

Task 
No. 

01 

02 

03 

09 

10 

11 

12 

13 

15 

Task 
Cat. 

Code 

PP 

CR 

Fl 

RR 

RV 

RP 

FS 

PR 

CO 

Task Title 

Proj. Planning & Support 

Community Involvement 

Field Investigation/Data 

Remedial Investigation R 

PRP Identif & Screening 

PRP Eval Remedial Alt 

PRP Feasibility Study Rpl 

Post RI/FS Support 

Task Order Closeout 

Cumulative 
Hours 

Cumulative 
Loaded Dollars 

Invoiced 

88.725.26 

0 00 

146.683.79 

562 72 

0 00 

0 00 

0 00 

0 00 

0.00 

Dollars 
Incurred But 
Not Invoiced 

0.00 

0 00 

0.00 

0 00 

0 00 

0 00 

0 00 

0 00 

0 00 

Total Invoiced 
+ Incurred But 
Not invoiced 

88,725 26 

0 00 

146,683 79 

562.72 

0 00 

0 00 

0 00 

0 00 

0 00 

Approved Budget 

Hours Dollars 

181.658 02 

6,971.60 

173.090 53 

49,745 62 

33,960 65 

15,549 40 

21,917 20 

14,728.26 

1.521 72 

Variance Based On 
Approved Budget 

% Hours 
invoiced 

-

% Dollars 
Invoiced 

48 84% 

0 00% 

84.74% 

1 13% 

0 00% 

0.00% 

0 00% 

0 00% 

0.00% 

% InVd + 
incr'd But 
Not inv'd 

48.84% 

0 00% 

84 74% 

1 13% 

0 00% 

0 00% 

0.00% 

0.00% 

0.00% 

Estimated Cost 
At Completion 

Hours Dollars 

181.658.02 

6,971 60 

173,090 53 

49.745 62 

33,960 65 

15,549.40 

21,917 20 

14,728 26 

1,521 72 

Variance Based On 
Estimate At Completion 

'/. Hours 
invoiced 

% Dollars 
Invoiced 

100.00% 

100.00% 

100.00% 

100.00% 

100 00% 

100 00% 

100 00% 

100 00% 

100 00% 

TOTAL 235,971.77  499,143.00 
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standard Fomi 1034 

Revised Januaiy 1980 

Oepailment o( the Treasury 

1 TFRM 4-2000 

1034-118 

PUBLIC VOUCHER FOR PURCHASES AND 
SERVICES OTHER THAN PERSONAL 

VOUCHER NO 

A034 

U S DEP/\RTMENT. BUREAU, OR ESTABUSHMENT AND LOCATION 

Environmental Protection Agency 
Research Triangle Park 
Financial Management Center (D143-02) 
Research Triangle Park, NC 27711 

C5ATE VOUCHER PREPARED SCHEDULE NO 

August 20, 2009 
CONTRACT NUMBER AND DATH 

EP-S1-06-03 9/21/06 
PAID BY 

REOUISITION NUMBER AND DATE 

PAYEES 
NAME 
AND 

ADDRESS 

r Nobis Engineering, Inc. 
18 Chenell Drive 
Concord, NH 03301 

DATE INVOICE RECEIVED 

DISCOUNT TERMS 

PAV̂ 'SACCTNUMda* 
If questions on this invoice, call 603-724-6230. Janet Riel, Finance Manager 

SHIPPED FROM TO WEIGHT GOVERNMENT B/L NUMBER 

NUMBER 
AND DATE 
OF ORDER 

DATE OF 
DELIVERY 

OR SERVICE 

ARTICLES OR SERVICES 
(Enter description, item number of contract ot Federal supply 

schaduta, and alhar informaHan deemed naoessary) 

QUAN­
TITY 

UNIT PRICE 

COST 

AMOUNT 

06/27/08-07/31/D9 Task Order 0011-RS-BD-B51Q, Milwaukee Solvay Coke & Gas RI/FS OS $2,655.99 

ACCOUNTING CLASSIFICATION 

CHECK NUMBER ON ACCOUNT OF U.S. TREASURY CHECK NO ON (Name of Bank) 

CASH 

t 

PAYEE » 

1 When stated In foreign cutrencY, Insert name of currency 
2 If the abaily to certify and authority to approve are combined In one person, one signature Is necessary: 

otherwise the approving oflicer will sign in tha space provided, over his official title 
3 When a voucher Is receipted In the name of a company or corporation, the name of the person writing the company 

or corporate name, as wall as the capacity In which he signs, must appear. For example: 'John Doe Company, par 
John Smith, Secretary" or Treasiirei". as the case may be 

PER 

Ptevtous edition usable US GOVERNMENT PRII^NG OFFICE 19B6.(M91.24an0G3a NSN 7S4»»-B34-420S 

PRIVACY ACT STATEMENT 
The mfbrmatlon requested on this form is required under the pnvistons of 31 U.S.C. e2band82c, fbrthepuposeof 
disbursing Federal money. Tha inlonnation requested is to identify tits partla:larcretjttar and the amounts to t»pait l 
Failure to fumish this information will hinder discharge of tha payment obHgafaon. 



Substitute for 
Form 1035 

PUBLIC VOUCHER FOR PURCHASES AND 
SERVICES OTHER THAN PERSONAL 

Continuation Sheet 

Environmental Protection Agency, Washington, DC 20460 

Conlracton Nobis Engineering 

Voudier No: A034 

Schedule No: 

Sheet No: 26 

TASK ORDER MONTHLY INVOICE - Task Order 011-RS-BD-B51Q. lUlihwaulcee Solvay Coke & Gas Site, Wl 

Saturday, June 27, 2009 • Friday, July 31,2009 

HOURS: 

Prime 
Chemist Sr 

Chemist Mid 

Engineer Sr 

Engineer Mid 

Engineer Jr 

Environ Scient'st Sr 

Environ Sctenllst Mid 

Environ Scientist Jr 

Geologist Sr 

Geologist Mid 

Geologist Jr 

Risk Assessor Sr 

Risk Assessor Mid 

Technician (CAD/GIS) Sr 

Technician (CAD/GIS) Mid 

Technician-FieW Sr 

Technician-FieW Mid 

Technician-Field Jr 

Toxicologist Sr . 

Toxicologist Mid 

Program Manager 

Finance Manager 

Cost Reporter 

Contract Manager 

Subcontract Administrator 

H&S Officer Sr 

H&S Officer Mid 

Project Administrator 

TOTAL 

Team Subcontractors 
Chemist Sr 

Chemist Mid 

Engineer Sr 

Engineer Mid 

Engineer Jr 

Environ Scientist Sr 

Environ Scientist Mid 

Environ Scientist Jr 

Geologist Sr 

Geotoglst Mid 

Geologist Jr 

Risk Assessor Sr 

Risk Assessor Mid 

Technician (CAD/GIS) Sr 

Technician (CAD/GIS) MkJ 

Current Cumulative FUNDING AMOUNT: $499,143.00 

ENDITURE UMIT: $284,888.00 

Company g 

non-responsive



Substitute for 
Form 1035 PUBLIC VOUCHER FOR PURCHASES AND 

SERVICES OTHER THAN PERSONAL 

Continuation Sheet 

Contractor Nobis Engineering 

Voucher No: A034 

Schedule No: 

Environmental Protection Agency, Washington, DC 20460 

Technfcian-Reld Sr 

Technfcian-Fleld Mid 

Technician-Reld Jr 

Toxicologist Sr 

Toxicologist Mid 

Program Manager 

Finance Manager 

Cost Reporter 

Contract Manager 

Subcontract Administrator 

H&S Officer Sr 

H&S Officer Mid 

Project Administrator 

TOTAL 

COSTS: 
Direct Labor 

Other Direct Costs 

Travel 

Team Subcontractors Costs 

- Weston Solutions 

- Avatar Environmental 

Subpool 

Total Direct Costs ) 

Subpool Fee 

Amount Claimed 

Sheet No: 

Current 
1,272.51 

5.46 

0.00 

1,378.02 

1,378.02 

0.00 

0.00 

2,655.99 

0.00 

2,655.99 

27 

C u m u l a t i v e 

44.578.12 

143.72 

0.00 

191,249.93 

191,249.93 

0.00 

0.00 

235,971.77 

0.00 

235,971.77 

Company Conndantlal - Proprietary Information ol Noble EnginMHng 

non-responsive



DENiSE To DENISE B00NE/R5/USEPA/US@EPA 
B00NE/R5/USEPA/US „ ,. . , , ,o. , . ,or-r..„ .o^r - r , . o 

CO Nadine Thys/R1/USEPA/US@EPA, Rosanne 
09/17/2009 09:11 AM Obrien/R1/USEPA/US@EPA, Jennifer 

Cao/R1/USEPA/US@EPA 
bcc 

Subject Re: Nobis Engineering, Inc, Contract #EP-S1-06-03, Task 
Order # 0011-RS-BD-B51Q-Monthly reportH 

Region 1 Monthly Progress Rpt 2009 June 27-July 31 EP-S1-0G-03.doc 




